COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 19/ 2002

ESTI MATE SUMVARY 16: 18: 39
CONTI D C13791 ESTI MATE NO. 0002 PROG SPEC YR: 1999
PCN: 13791-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 94.0 DAYS TI ME ALLOW 155 WORK DAYS
FY 02 Sign Repl acement East PERCENT TIME:  60. 65 ORI G TI ME ALLOW 155 WORK DAYS
PROJIECT NO. C R400- 124
FY 02 Sign Repl acenent East
NAVE OF ROAD: 999
PROQJIECT COUNTI ES: STATEW DE VARI OUS
CONTRACTOR:
WARNI NG LI TES & EQUI PMENT, | NCORPORATED PAY PERI OD ENDI NG 08/ 19/ 2002 DATE TI ME STARTED 04/01/2002
632 VEEST GUNNI SON DATE LET 02/ 21/ 2002 DATE WORK BEGAN
DATE AWARDED 03/ 04/ 2002 DATE TI ME STOPPED 10/16/2002
DATE CONTRACT EXECUTED  03/21/2002 DATE ACCEPTED 10/ 16/ 2002
GRAND JUCTI ON CO 81501 970/ 242- 1800 DATE NOTI CE TO PROCEED 04/ 01/ 2002
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROQJECT AMT: $ 380, 182. 00 PARTI Cl PATI NG $ 0. 00 $ 0.00
AWARD PRQJECT AMT:  $ 318, 581. 00 NON- PARTI CI PATI NG 111, 259. 00 110, 509. 00
PERCENT COMPLETE: 29. 26% TOTAL EARNI NGS 111, 259. 00 110, 509. 00
FUNDS AVAI LABLE: $ 268, 923.00 STOCKPI LED MATERI ALS 47, 996. 45 -18,794.55
GROSS EARNI NGS 159, 255. 45 91, 714. 45
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -1,623.89 -1,612. 64
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 157, 631. 56 90, 101. 81
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0.00
ANOUNT DUE 157, 631. 56 90, 101. 81
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 90, 101. 81

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13791 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13791-BI D ESTI MATE RUN 08/ 19/ 2002
PRQJECT: C R400- 124 ESTI MATE NO 0002 16: 18: 39
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 202-00810 REMOVAL OF GROUND SI GN 660. 000 0. 000
EACH 193. 000 965. 00
5. 00000 193. 000 965. 00
0010 202-00821 REMOVAL CF SI GN PANEL 1, 220. 000 0. 000
EACH 338. 000 1, 690. 00
5. 00000 338. 000 1, 690. 00
0015 614-00011 SI GN PANEL (CLASS I) 6, 407. 000 0. 000
SF 1, 633. 000 16, 330. 00
10. 00000 1, 633. 000 16, 330. 00
0020 614-00012 SI GN PANEL (CLASS I1) 4,371.000 0. 000
SF 1, 701. 000 23, 814. 00
14. 00000 1,701. 000 23, 814. 00
0025 614-00013 SI GN PANEL (CLASS I11) 4,161. 000 0. 000
SF 1, 000. 000 18, 000. 00
18. 00000 1, 000. 000 18, 000. 00
0030 614-00818 STEEL SI GN POST (W 8X18) 0. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0031 614-00821 STEEL SI GN POST (W 8X21) 36. 000 0. 000
LF 0. 000 0. 00
65. 00000 0. 000 0.00
0035 614-01502 STEEL SI GN POST (2 | NCH ROUND) 2, 795. 000 0. 000
LF 742.000 5, 936. 00
8. 00000 742.000 5, 936. 00
0035 MATERI AL ALLOMNCE 2 | NCH ROUND STEEL POST 3,013.913
LF -741.978 -1, 706.55
2.30000 2,271.935 5, 225. 45
0040 614-01582 STEEL SI GN POST (2.5 | NCH ROUND) ( SLI PBASE SCH. 80) 4,770. 000 0. 000
LF 1,424.000 37, 024. 00
26. 00000 1, 424.000 37,024. 00
0040 MATERI AL ALLOMNCE 2.5 | NCH SLI PBASE POSTS AND 4,988. 250
BRACKETS
LF -1,424.000 -17,088. 00

12. 00000 3, 564. 250 42,771. 00



CONTI D: C13791 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13791-BI D ESTI MATE RUN 08/ 19/ 2002
PRQJECT: C R400- 124 ESTI MATE NO 0002 16: 18: 39

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0045 614-03003 CONCRETE FOOTI NG ( TYPE 3) 0. 000 0. 000
EACH 0. 000 0.00
850. 00000 0. 000 0. 00
0046 614-03004  CONC FOOTING (TY 4) 2. 000 0. 000
EACH 0. 000 0.00
950. 00000 0. 000 0. 00
0050 626-00000  MOBI LI ZATI ON 1. 000 0. 000
LS 0. 600 3, 000. 00
5, 000. 00000 0. 600 3, 000. 00
0055 630-10005 TRAFFI C CONTROL 1. 000 0. 050
LS 0. 250 3, 750. 00
15, 000. 00000 0. 300 4,500. 00
0060 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0065 700-70022 F/ A QIT PILOT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0070 700-70023 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMI $ 380, 182.00$ 91,714.45% 159, 255. 45
PROQJECT TOTAL CURRENT AMI $  380,182.00 % 91,714.45% 159, 255. 45




